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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  WW0505 
PROJECT TITLE  SCADA SYSTEM UPGRADE 
PROJECT STATUS  PER PHASE 
PROJECT MANAGER  HOWARD CHRISTIAN 
CONSULTANT  FRANK DILLARD & ASSOCIATES 
CONTRACTOR 
BUDGET  $348,000 

PROJECT DESCRIPTION 
Construction  for  the  hardware  rehabilitation  and  software  upgrade  to 
existing north and  south wastewater system's Supervisory Control and 
Data  Acquisition  (SCADA)  System.      Upgrade  outdated  and  obsolete 
SCADA equipment and integrate it with the water system SCADA.  This 
will allow both wastewater plants to communicate and be operated as a 
single system. 

PROJECT SCHEDULE 
PROJECTED 

INITIATE  FINISH 
REVISED 

INITIATE  FINISH 
ACTUAL 

INITIATE  FINISH 

PER *  03/07 – 10/07 

LAND/ROW **  N/A 

DESIGN/SURVEYING  12/07 – 04/08 

CONSTRUCTION  06/08 – 11/08 

EQUIPMENT 

SCHEDULE COMMENTS 

PROGRESS PHOTO


